Public Works (1903) Department.

G.O., No. 346 J

DATED 20th March 1903.

[Despatch Abstract.]

Certain Works in the Madura Division

The dates of completion of — extended to 31st March 1903.

WR

[P. W. 25. / 5,400—12-8-01.]

Indexed

21/3

5th ... 20/3/3

BAC APERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

6,000—18-10-02.

Public Works (1903) Department.

CURRENT No. ~~51. Ind.~~ 2867

From

[Name] C. J. Escher Esquire

[Designation] Supg Engineer, V Circle

[Station] Thirumalavadi.

Ref: on

C No. 226 Ind/03

Dated 6 March 1903.

Enclosures { Plans / Others } Total.

Spare copies

Received ~~9. 3.~~ 1903.

Registered 9. 3. ~~1903~~.

Passed on, by—

Registering Clerk 13. 3. 1903.

U. R. Clerk 13. 3. 1903.

Referencer 190 .

Record Supdt. 190 .

Drafting Officer 190 .

SUBJECT.

Supplemental statement of works sanctioned up to 1901-02 in the Madras Pr under Open Capital rules requiring renewal of Sanction — Submitting for sanction of Government a —

BACK PAPERS.

FED
[illegible] 9/3/03

FURTHER PAPERS.

~~File Soon~~

~~Please put up~~ orders quoted
[illegible] 9/3/03

[illegible] 10-3-03

[illegible] 9.3.03

[illegible] 9-3

To

The Chief Engineer / Secretary to Government, Public Works Department.

Sir,

CHIEF ENGINEER
FOR IRRIGATION.

9 MAR. 1903

No. 51. Ind.

Madura Division

Supplemental statement of works sanctioned up to 1901-02 under Open Capital rules requiring renewal of sanction.

Sanctioning authority	Name of work	Sanctioned Estimate including establishment Class I	Class II	Total	Date of expiry of sanction	Remarks
G.O. 1104 I / 9.12.97 + No 745 I / 30/9/01	Constructing sluice & distributary channel at 30 m. 6 fur 100 feet XI Reach	"	7000	7000	31-3-1902	Extension up to 31 March 1903 is necessary as the land charges have been adjusted during the Current year
G.O. 429 I / 29.5.01	Constructing a drainage culvert & forming the left bank of main Canal near the 35' mile	1560	"	1560	31-3-1902	Do Do
G.O. 705 I / 16.9.01	Excavating minor distributaries & field channels XII Branch channel	"	6900	6900	31-3-1902	Do Do
G.O. 921 I / 26.10.99 + 745 I of 30/9/01	Excavating field channels XI Branch channel	"	3600	3600	Do	Extension is required up to 31-3-04 as it is not probable that the land charges will be fully adjusted during the Current year
G.O. 715 I / 27.8.00 + 745 I of 30/9/01	Constructing sluice & Excavating field channels, Chunamboor offtake 10' Branch channel	"	3440	3440	Do	Do Do
×	×		×		×	×
G.O. 946 I / 3.11.99 + 745 I of 30/9/01	Excavating field channel from sluice No 2 Boodagudy tank	"	1520	1520	31-3-02	Extension required up to 31-3-0[illegible] as land charges are being adjusted

No. 1802 dated 3rd March 1903.

Submitted to the Supdg: Engineer, II Circle for favour of obtaining sanction of Government for the Extensions applied for

Sd/ H. T. Keeling
Ex: Engr., Madura Dn
2.3.03

Proc. No. 226 Ind/03. d/6 March 1903.

Extract submitted to the Chief Engineer for Irrigation with a request to obtain sanction of Govt. to the extension of time applied for against each work in the statement

Office of the Supdg Engr, II Circle }
Camp, Nemmalaiwadi, 6 March/03 }

C. J. [illegible]
Supdg: Engineer, II Circle.

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the Supg Engineer, VI Circle, dated 6 March 1903 No. 226

Order thereon No. 346 I. ay 20. 3. 1903

In the circumstances stated by the Supg Engineer, the dates of Completion of the works referred to are extended to 31st March 1903

Issue

12/3/03

12/3/03

To

The Chief Engr. for Irrign. ✓
" Supg Engr. VI Circle. ✓
" Acct. P. W. Accts ✓

14.3.03.

11/3/03

DESPATCHED
20 MAR. 1903

E. I. Form No. 1 (a)—120—12-7-02.